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March 6, 2013 _ Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - February 2013
Former Plainwell, Inc. Mill Property Operable Unit No.7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County '

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Fea51b111ty Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three
copies of the Progress Report No. 76 for the period of February 1, 2013 through February 28, 2013.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

JQ/29/Plw.
Encl. )

cc: Paul Bucholtz (MDEQ) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Leslie Kirby-Miles (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only

A\

Equal
Employment Opportunity
Employer

Worldwide Engineering, Environmental, Construction, and IT Services



Progress Report No. 76
February 1, 2013 to February 28, 2013 -

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/ Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund

* Site (Consent Decree) which became effective February 22, 2005.

1. Work Performed

e Submitted, on February 4, 2013, responses to comments received from U.S. EPA for the
Remedial Investigation Report (Revision 2).

o Submitted updates to Revision 2 to the Remedial Investigation Report on February 4,2013.

o Initiated development of Feasibility Study Report, including draft Remedial Action
Objectives (RAOs) and Remedial Alternatives for discussion during March 20, 2013 meeting
with representatives of the U.S. EPA and Michigan Department of Environmental Quality
(MDEQ).

2. Data Received

o None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

o None.

4. Problems Encountered and Planned Resolution

e None.

~ 5. Work Anticipated During the Next Reporting Period

¢ Removal of mvestrgatron—derlved waste generated during the MW~16 and Additional RI
Activities investigation.

e Development of FS Report, including RAOs and Remedial Alternatives.
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6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevaﬁt Information ' .

e Approval of -Revision 2 to the Remedial Investigation Report, .date'd February 4, 2013, by
U.S. EPA was received on February 26, 2013.
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